	Proving Ground Product
	Acquisition into
Testbed due date
	Evaluation
Campaign dates
	Data Type

(Format)
	File Size (max/day)

Bandwidth
	Data Frequency

(per hr or day)
	Sample Data Available

(Y/N)

	Convective Initiation
	01/15/11
	01/02/11-01/15/11
	Compressed GRIB2
	6 to 9 MB/day
	80 to 120 /day^
	Y

	Nearcasting
	01/15/11
	01/02/11-01/15/11
	GRIB2
	100 to 130 MB/day
	456/day
	Y

	Volcanic Ash: Detection and Height
	02/12/11
	01/30/11-02/12/11
	N-AWIPS (AREA?)
	1 GB/day*
	40 to 50 /day
	N

	SO2 Detection
	02/12/11
	01/30/11-02/12/11
	N-AWIPS (AREA?)
	0.3 GB/day*
	10 to 20 /day
	N

	Aircraft Icing Threat
	03/16/11
	03/06/11-03/19/11
	N-AWIPS (AREA)
	120 to 150 MB/day
	80 to 100 /day
	Y

	Low Cloud and Fog
	04/16/11
	04/03/11-04/16/11
	
	
	
	

	WRF Lightning Threat
	04/13/11
	05/01/11-05/14/11
	
	
	
	


GOES-R Products for Demonstration at the AWC within the GOES-R Proving Ground Program
* Estimated based on no sample data available (Delivery format unavailable to calculate definitively)

? Expected, but not tested

^ Depends on scan strategy
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